
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:58 AM
Run date

Time

Reviewer: Soheilifard, Saman 04-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 002 Date: 15-Sep-2010 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 372

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

The contractor continue the grouting operation at the East and West tower shaft. The contractor started
the grout mixing for first truck at 8:00 am. 75 % of water were added to the concrete truck, followed by 2
batches of Masterflow 928 grout, and then mix inside the truck for 5 minute. Finally 25% more water were
added and mix for another 5 more minute. The same procedure were repeated for truck #2-5. The flow
cone test (FC), density test (SG)and temperature (T) are: Truck #1(FC = 26 second, SG 2.21, T= 74
degree). Truck #2 (FC= 28 sec. SG 2.21, T=77). Truck #3(FC = 24 second, SG 2.26, T=78 degree). Truck
#4(FC = 24 second, SG 2.21, T= 78 degree). Truck #5(FC = 29 second, SG 2.21, T= 80 degree). The
grouting were done by 11:00 AM.

Please see Sami Daouk's diary for the labor and equipment.

Bid Item: 053 T-L01-GRT.05304-0120F4 Tower Lift 01 Grout Baseplates Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 002 Date: 15-Sep-2010 Wednesday

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 grouting of North and South shaft

AMERICAN BRIDGE/FLUOR, A JV
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